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County Survey on Voting System Modernization Status

Counties Projected Date to Submit Project 
Documentation Package to VMB

Alameda Conversion Complete
Alpine Late 2005
Amador Spring 2005
Butte Late 2004  
Calavares Mid 2005
Colusa March-04
Contra Costa Mid 2005
Del Norte February-05
El Dorado Fall 2004
Fresno Late 2004  
Glenn Late 2004  
Humboldt Late 2004  
Imperial Late 2005
Inyo Late 2004  
Kern Conversion Complete
Kings Unknown
Lake Unknown
Lassen Phase I complete; Start Phase II in 2005
Los Angeles Phase I & II early 2004; Phase III early 2005
Madera Late 2005
Marin Unknown
Mariposa Phase I Complete; Start Phase II late-2004
Mendocino Phase I Complete; Start Phase II in early 2004
Merced February-04
Modoc Late 2005
Mono Late 2005
Monterey Unknown
Napa Conversion Underway
Nevada Unknown
Orange Conversion Underway
Placer Phase I - April 2004; Start Phase II in 2005
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Plumas Conversion Complete
Riverside Conversion Complete
Sacramento Late 2004  
San Benito Late 2005
San Bernardino Conversion Underway
San Diego January-04
San Francisco Phase I complete; Start Phase II in 2005
San Joaquin Conversion Complete
San Luis Obispo July-04
San Mateo Late 2004  
Santa Barbara Phase I complete; Phase II in 2005
Santa Clara Conversion Complete
Santa Cruz Late 2004  
Shasta Conversion Complete
Sierra Late 2004  
Siskiyou Phase I complete; Phase II Unknown
Solano Conversion Underway
Sonoma Late 2005
Stanislaus Late 2005
Sutter Late 2005
Tehama January-04
Trinity Unknown
Tulare Late 2005
Tuolumne Late 2004  
Ventura Unknown
Yolo Spring 2005
Yuba Late 2005
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Projected Date to Use New 
Voting System

November 2002 General 
March 2006 Primary
March 2006 Primary
March 2006 Primary
March 2006 Primary
November 2004 General
November 2005 UDEL
March 2006 Primary
November 2005 UDEL
November 2005 UDEL
March 2006 Primary
November 2005 UDEL
March 2006 Primary
March 2006 Primary
November 2003 UDEL
Unknown
Unknown
Phase II March 2006 Primary
Phase III Unknown
March 2006 Primary
Unknown
Phase II Unknown
Phase II Unknown
March 2004 Primary
March 2006 Primary
March 2006 Primary
Unknown
March 2004 Primary
Unknown
March 2004 Primary
Phase II March 2006 Primary
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March 2002 Primary
November 2000 General
March 2006 Primary
March 2006 Primary
March 2004 Primary
March 2004 Primary
Phase II Unknown
November 2003 UDEL
March 2006 Primary
November 2005 UDEL
Phase II November 2005 UDEL
November 2003 UDEL
March 2006 Primary
October 2003 Special Election
March 2006 Primary
Phase II Unknown
March 2004 Primary
March 2006 Primary
March 2006 Primary
March 2006 Primary
March 2004 Primary
Unknown
March 2006 Primary
November 2005 UDEL
Unknown
March 2006 Primary
March 2006 Primary

4 January 2004


